Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 October 2026
Team ID	Individual Project
Project Name	**Health360_HealthCare_Analysis**
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Preprocessing	**USN-1**	As a data analyst, I can ingest and clean the N=5,000 healthcare patient dataset to eliminate nulls and standardize clinical features.	5	High	Kriti Bhandari
Sprint-1	Data Collection & Preprocessing	**USN-2**	As a data analyst, I can bin continuous metrics into risk categories (BMI categories, Age Groups, Blood Pressure ranges).	3	High	Kriti Bhandari
Sprint-1	Exploratory Data Analysis	**USN-3**	As a data analyst, I can calculate baseline disease prevalence metrics for Diabetes (34.92%), Heart Disease (29.98%), and Stroke (24.86%).	3	High	Kriti Bhandari
Sprint-1	Dashboard Setup	**USN-4**	As a developer, I can establish the Tableau data connection extract (.hyper) and baseline workspace layout.	5	High	Kriti Bhandari
Sprint-1	Dashboard Setup	**USN-5**	As a data analyst, I can build executive KPI summary scorecards for total patients and overall disease rates.	4	High	Kriti Bhandari
Sprint-2	Clinical Risk Dashboard	**USN-6**	As Dr. Michael Carter (Clinical Risk Officer), I can monitor patient health indicators (BMI, BP, cholesterol, glucose) via interactive charts and KPI metrics.	5	High	Kriti Bhandari
Sprint-2	Clinical Risk Dashboard	**USN-7**	As Dr. Michael Carter, I can analyze scatter plots of Blood Pressure vs. Glucose categorized by Heart Disease status.	3	Medium	Kriti Bhandari

Sprint-3	Lifestyle Analysis Dashboard	**USN-8**	As Emily Rodriguez (Data Analyst), I can inspect heatmaps and comparative boards linking smoking habits, alcohol, and exercise levels to disease outcomes.	5	High	Kriti Bhandari
Sprint-3	Lifestyle Analysis Dashboard	**USN-9**	As Emily Rodriguez, I can evaluate heart disease prevalence across BMI categories (Obese 39.98%, Overweight 32.91%, Normal 25.97%, Underweight 20.54%).	3	Medium	Kriti Bhandari
Sprint-4	Public Health & Storyboard	**USN-10**	As Dr. Priya Nair (Public Health Researcher), I can visualize age-group distributions and symptom prevalence to design preventive healthcare policies.	4	High	Kriti Bhandari
Sprint-4	Public Health & Storyboard	**USN-11**	As a project lead, I can assemble all persona dashboards into a cohesive, interactive Tableau Storyboard with full documentation.	4	High	Kriti Bhandari

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	01 Oct 2026	02 Nov 2026	20	07 Oct 2026
Sprint-2	8	6 Days	08 Oct 2026	08 Nov 2026	8	14 Oct 2026
Sprint-3	8	6 Days	15 Oct 2026	14 Nov 2026	8	21 Oct 2026
Sprint-4	8	6 Days	22 Oct 2026	20 Nov 2026	8	28 Oct 2026


Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{velocity}{sprint\ duration} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.


Sprint 1 Burndown Chart (Health360)
Ideal Burndown
Actual Progress (Sprint 1)
Remaining Story Points
Sprint Duration (Days)
0
5
10
15
20
0
1
2
3
4
5
6